
CONTRACT MODIFICATION FORM

STATE OF HAWAII
DEPARTMENT OF HEALTH

Date June 12,2012

ADM. SERV. OFFICE LOG NO. 11-047 MODIFICATION ORDER NO.3

Contractor/Provider University of Hawaii

Contract Title Lahaina Tracer Study

A. MODIFICATIONS

The following modifications are to be performed in accordance with all contract
stipulations (specifications, delivery point, rate of delivery, period of performance, price,
quantity, or other provisions by mutual action of the parties to the contract).

See attachments for contract modifications.

B. CONTRA~TORIPROVlDER’s QUOTATION

The modifications described in A, above, will be performed at a contract

price ~ increase Li decrease of $ 79,169.00 . The Contractor/Provider

will not undertake to perform the changes in A, above, until this modification

order has been approved and issued.

Contractor/Provider’s Signature

STATEMENT OF CONTRACT FUNDS

Original Contract Price $ 140.000.00

Previous Adjusted Contract Price $ 201 .802.02

Amount of this Change: Plus ~ Minus El $ 79.1 69.00

New Adjusted Contract Price $ 280.97 1 .02

D. VALIDATION OF CONTRACT MODIFICATION

Director of Health Date

ASO~MOD FORM
(rev. 4/30/04)





Attachment

CONTRACT MODWICATIONS:

Effective June 25, 2012, the parties mutually agree that the CONTRACTOR shall continue to
provide the required services with the following modifications:

Attachment - Si, Scope of Services.

Project Task 6 and 7 are added to read, as follows:

“Task 6. Collection of Coastal Seep Monitoring Samples.

The CONTRACTOR shall provide expertise and guidance in the monthly seep and
quarterly toxics sampling. The CONTRACTOR will assist STATE personnel in the
coastal seep sampling in accordance with the EPA approved Sampling and Analysis Plan.
This assistance shall include ensuring the sampling points are maintained in serviceable
conditions, making the necessary sample point to pump connections, drawing the sample
from the piezometer, and other assistance as needed by STATE personnel. This
assistance shall be provided from July 1, 2012 until December 31, 2012. Sampling
activities shall be properly documented and include appropriate field and laboratory
quality control samples and procedures.

Task 7. Collection and Analyses of Coastal Seep Tracer Samples.

The fluorescein tracer dye injected in July 2011 for this project continues to discharge at
the submarine seeps near the Lahaina Wastewater Treatment Facility. The Sulpho.
Rhodamine-B dye has not yet been detected. The CONTRACTOR will continue to
collect and analyze samples from July 1, 2012 until December 31, 2012. This sampling
will occur at least once (1) per week.

In addition to the tracer sampling, an Acoustic Doppler Current Profiler (ADCP) survey
will be conducted for identified accessible seeps to quantify to the extent feasible the total
discharge of submarine groundwater from point sources in the study area. This best
estimate of total seep discharge will be combined with salinity measurements and the
tracer dye results from the seeps to quantify the mass of dye discharged from these points.
We will continue to estimate the spatial extent of effluent discharge by collecting samples
over the study area and analyzing them for dye content. Periodic samples will be
collected from the nearshore zone adjacent to Honokowai Beach Park and extend south to
Black Rock Point. These samples will be collected with a syringe from any obvious
groundwater discharges, including sand formations and crevices in the seafloor, where
diffuse discharge may occur.

Within sixty (60) days following the end of sampling, the CONTRACTOR shall submit a
draft addendum report documenting the field and laboratory activities from July 1, 2012
through December 31, 2012. The primary purpose of this report will be the analysis of
the tracer study including data for all sites sampled and results of their analysis. Results
shall highlight where positive tracer detections were found with a summary of first, peak,
and latest dye concentrations. This report will also describe and document the results of
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Attachment

the tracer test numerical modeling. EPA and STATE staff will have thirty (30) days to
review and provide comments on the draft report. The CONTRACTOR will incorporate
changes as needed to the draft report and submit a final report to the key stakeholders by
April 15, 2013.”

2. Attachment - S2, Compensation and Payment Schedule.

a. The total compensation amount of the Contract is increased by $79,169.00 of
federal funds (CWB MI funds - $44,028.00 and GW-106 - $35,141.00).

b. The “Budget,” attached to the Contract as Exhibit “D,” is hereby deleted and
replaced with a revised “Budget,” attached hereto as Exhibit “E” and made a part
hereof.

c. The STATE has received the FY12 Water Pollution Control — Groundwater grant,
dated August 11, 2011, for the budget period October 1, 2011 through September
30, 2012 and FY12 Water Pollution Control — Monitoring Initiative grant, to pay
for the additional services provided.

d. Source of Funds:

5 11 201 H 0000 000237 09 377 (GW-l06) $ 140,000.00
5 12 201 H 0000 000601 10450 (CWB MI funds) $ 75,274.02
5 12201 H 0000 000237 10377 (GW-106) $ 65,697.00

3. The Time of Performance is extended from June 30, 2012 to April 15, 2013.

4. All other terms and conditions of the Contract shall remain the same.
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LAHAINA TRACER STUDY - PHASE II

F. OTHER DIRECT COSTS
1. Material and Supplies
2. Sample Shipping•
Total Other Direct Costs

——
•
~TOTAL DIRECT COSTS

H. INDIRECT COSTS*

Source of Funds
S 11 201 H 0000 000237 09 377 (GW-106)
S 12201 H 0000 000601 10450 (CWB MI funds)
S 12201 H 0000 000237 10 377 (GW-106

ADM. SERV. OFFICE
LOG NO.11-047-M3

____________ $30,745
.‘~~il.•• -.‘r.,~ ~. ,,~ ~ .

$4 396

$37,835

$6,1~3

Time of Performance
May 17, 2011 -September 31,2011
October 1,2011 - April 15, 2013
October 1,2011 - September 31, 2012

EXHIBIT “E”

Funds
$140,000.00
$ 75,274.02
$ 65,697.00

BUDGET
May 17, 2011 to April 15, 2013

Task 6.I

I
I

Task 7 Total

$4,838f $4,838
$26,763 _______________________

$26,763 $4,838 $31,601

Dr. Craig Glenn
A. SENIOR PERSONNEL
1. Glenn (0.50 month reg)
4. Dailer (6.0 month reg)
TOTAL SENIOR PERSONNEL

B. OTHER PERSONNEL
1. Whittier (1.5 mos reg)
2. Haily (1.0 mos reg)
3. Jeff Sevadjian (0.75 mos)
Total - Other Personnel

Graduate Students (none)
Grad Student (0.0 mós)
Total - Graduate Students

Undergraduate Students
1. Jeff~rySkrotzki (2.0 mos)
Total - Undergraduates ________

$26,763

$5,934~ $5,934

$3,270 $3,270
$12,151 $12,151

TOTAL SALARIES & WAGES
‘nil..

C. FRINGE BENEFITS

~. ~.

$26,763

$4,437
$4,437 I $4,437

“.I’ “~t~r ,~ -

$21,426

TOTAL SALARIES, WAGES & FRINGE $37,535 I $26,645 I $b4,1$

D. EQUIPMENT
I I —

E. TRAVEL

$411:,

$10,7721 $5,2191 ‘ $15,~~1
-- .~- -

— .. ..~

‘,“.~.‘r,

,..“-

1. ~H

—I...

$1,500]~ si,s••
1I. ~ .~ ‘-‘-

I

$300 $2,000 $2,300
$600 $600

$300 $2,600 $2,900

I. TOTAL DIRECT + INDIRECT COSTS $44,028 $35,141 I $79,169
*16.5% of direct salaries & Iringe benelits

$68,580

$10589

Previous Adjusted Contract Price . . $201,U2.•2
New Adjusted Contract Price $28,~71.2

-1-




